
<u>E14 A-C Contributory Cause Discovered</u>	<u>Weighting Contribution</u>	<u>Valuation Contribution</u>
At: 12th floor S.W. corner atrium roof delay (Gridlines K1 –K5 on Drawing A 05) First Instructed on 12/4/09 at 10.05am under Email received from HK Formally instructed on 23/5/09 at 3.25pm under Change Order 22	15%	\$159, 588

<u>E15 A-D Contributory Cause Discovered</u>	<u>Weighting Contribution</u>	<u>Valuation Contribution</u>
At: 12th floor services riser re-orientation (Gridlines E10-F10 on Drawing A05) First suggested as recorded at page 3 in Minutes of Meeting dated 2/4/09 Formally withdrawn under instruction Issued on 26/4/09 at 4.07pm and Change Order 23	17%	\$ 74,661

<u>E16 A-D Contributory Cause Discovered</u>	<u>Weighting Contribution</u>	<u>Valuation Contribution</u>
At: 12th floor curtain wall to glazing substitution (Gridlines A1-K1 on Drawing A05) First mentioned at site meeting 10 as recorded in Foreman’s diary at page 119 Formally instructed at meeting 15 recorded at page 5 of minutes dated 7/10/09	28%	\$297,898

<u>E17 A-T Contributory Cause Discovered</u>	<u>Weighting Contribution</u>	<u>Valuation Contribution</u>
At: 12 th floor wood panelling linings & joinery (Drawing Revision Sets No 5) Drawing Revisions issued late based on baseline schedule MBP 1-12 & Formally issued under Change Order 39	12%	\$20, 828

<u>E18 A-N Contributory Cause Discovered</u>	<u>Weighting Contribution</u>	<u>Valuation Contribution</u>
At: 12 th floor light fittings under provisional sum, late Instruction given under letter CP-120-1-09 & Drawing Revisions against baseline schedule MBP 1-13 Formally issued under Change Order 39	32%	\$ 117,419

<u>E19 A-Z Contributory Cause Discovered</u>	<u>Weighting Contribution</u>	<u>Valuation Contribution</u>
At: 12 th floor ceiling tiles selection and samples had multiple and excessive approvals process causing delay to procurement lead times based on baseline schedule MBP 1-13 and as per correspondence issued under Site Transmittals (ST-51, 54,55, 59,61,62 and 75) and HK emails dated 7/9, 17/9,27/9, 5/10,7/11, 14/11	11%	\$ 18, 390